Due Outs

TASKER AO/Proponent Status Est Remarks
Completi
on Date

Fix the WO Selection Lead: A€ PPD (lead Tasker reassigned Initial
Board criteria so that is change directed by to PPD (12 Jul). report
standardized across the ADCSOP&T) due Aug
Army and publish. 2.a.(1) 05
USARC provide CG a Lead: TRADOC DCG ITD concept is NET mid-
briefing on their Integrated | USAR being reworked to July
Training Division Concept conform with the
Plan. 2.b.(2) emerging

FORSCOM

structures.
Work with G-1 on the Lead: TRADOC DCG TASSD is working 28 Jun 05

issue of 700 soldiers being
held at Walter Reed
Medical Facility Holding
Det. for reclass into other
MOSs which would be
more appropriate with

their physical condition.
(2.c.(4)

USAR/DCG ARNG
Assist: TASSD

with WRAMC POC
to get desired info;
there are only 131
RC Soldiers at the
Holding DET.
awaiting a board or
further treatment.

Define the requirements
for RC credentialing for
full ILE/MEL 4 certification
and educationally

gualified for promotion.
(2.d.(2)

Lead: CAL

Assist: TRADOC DCG
USAR/DCG ARNG

Coordination
continues
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TASKER AO/Proponent Status Est Remarks
Completi
on Date

Define the educational Lead: CAL Coordination

requirements for a captain | Assist: TRADOC DCG continues

to be qualified to attend ARNG/DCG USARC

ILE. Publish the

information to all CPTs in

30 days. (2.d.(3))

Publish the policy on Lead: CAL Coordination

CAS3/CAX constructive Assist: TRADOC DCG continues

credit for staff work done ARNG/DCG USARC

in OEF/OIF for RC CPTs.

Publish the information to

all CPTs in 30 days. (2.d.(4)

Standardize interpretation | Lead: TDADD Workshop pending Early FY Plan of action

of accreditation standards | Assist: TASSD on 22-23 Aug 05. 06 includes Evaluator

across TASS. @e.(1) Course (Projected
Oct 05) and QA Cert
Program; Initial
course grads by Jan
06.
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Due Outs

TASKER AO/Proponent Status Est Remarks

Completi
on Date

Proponent Schools report | Lead: TDADD Workshop pending TDADD is

back to DCSOPS&T on Assist: TASSD on 22-23 Aug 05. combining this

their ability to execute the tasker with 2.e.(3).

QA RC TASS BN

accreditation mission in

response to TASS TXI

reductions. (2.e.(2)

Provide DCSOPS&T an Lead: TDADD Workshop pending Early FY Work group met Jun

implementation plan in
conjunction with feedback
from USARC, NGB, and

the proponent schools.
(2..3)

Assist: TASSD

on 22-23 Aug 05.

06

05 (reps from both
RCs present).
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Due Outs

TASKER

AO/Proponent

Status

Est
Completi
on Date

Remarks

Determine the feasibility of
adding more Initial Entry
Rotary Wing (IERW) seats
for AVN RC Warrant
Officer Basic Course and

AVN RC OBC graduates.
(2.a.(9)

Lead: =BB-ITD (lead
change coordinated
with the two
directorates)

Complete on 10 Jun.

Approved by
ADCSOPS&T 1 Jul

Brief CG on
recommendation of the RC
leaders with regard to MJC

initiative and close issue.
(2.b.(1)

Lead: TASSD
Assist: AAC

Complete on 7 Jun.

Approved by
ADCSOPS&T 1 Jul

Determine if there is a
process in which
constructive credit for
combat experience can be
applied to appropriate
ANCOC and BNCOC
modules. 2.c.(1)

Lead: CAC
Assist: LDD

Complete on 20 Jun.

Approved by
ADCSOPS&T 1 Jul

ICW USARC determine if
there is a problem with
CA/PSYOPS officers
getting enough seats for
any CCC. If so, develop a
solution. 2.d.(3)

Lead: TOMA
Assist: LDD

Complete on 20 Jun.

Approved by
ADCSOPS&T 1 Jul
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TASKER AO/Proponent Status Est Remarks
Completi
on Date
Both USAR and ARNG Lead: AAC Complete on 20 Jun. Approved by

expressed the need for
more Drill
Sergeant/Combat Leader
Course (CLC) seats.
Determine feasibility of
providing them more seats
within existing classes or
if additional classes need
to be added. .c.(3)

Assist: TOMA/ITD

ADCSOPS&T 1 Jul

Analyze the feasibility of
accrediting ARNG RTlIs to

Lead: TRADOC DCG
ARNG

Complete on 13 May

Approved by
ADCSOPS&T 17

teach WOCS. (2.a.(2) Assist: WOCC May

Ensure Lessons Learned Lead: WOCC Complete on 20 Apr Approved by
are being integrated into ADCSOPS&T 17
the WOCS POI. (2.a.6)) May
ADCSOPS&T provide the Lead: TASSD Complete on 22 Apr Approved by

DCG USARC a laydown of
the TRADOC TASS
Rebalance Plan. 2.b.@3)

ADCSOPS&T 17

May
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Due Outs

TASKER

AO/Proponent

Status

Est
Completi
on Date

Remarks

Determine if soldiers who
have been temporarily
reclassified as ILO 95B or
88M can be awarded those
temporary MOSs as
secondary MOSs based on
training received and
combat experience. (2.c.(2))

Lead:+-PPD (lead
change coordinated
with the two
directorates)

Assist: TASSD

Complete on 13 May

Approved by
ADCSOPS&T 17
May

Provide milestones for RC | Lead: CAL Complete on 13 May Approved by

CCC redesign completion ADCSOPS&T 17
by branch to DCSOPS&T. May

(2.d.(1))

Market the role of the WO Lead: AAC Complete on 20 Jun. Approved by

and get the word out to Assist: WOCC ADCSOPS&T 1 Jul
our soldiers who are the

potential WO candidates.

(2.a.(3)

Provide a briefing on Lead: WOCC Complete on 29 Apr. Approved by

WOCS at the next ARFPC
meeting. (2.a.4)

Assist: TRADOC DCG
ARNG

ADCSOPS&T 17
May

VTC to CG on WOCS. (2.a)

Lead: WOCC

Complete on 2 May

Approved by
ADCSOPS&T 17
May
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Way Ahead

Assemble Report Package

(Details of Due Completions) 25 Jul 05
Brief ADCSOPS&T Jul/Aug 05
Brief MG Eaton Aug 05

Approved Report Posted
on Web Site/Distributed Aug 05
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